COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUNO07/07/ 2003

14: 20: 48

CONTI D: C13278

PCN: 13278-BI D

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGCRY: 6

SPEC YR 1999

FACS REF NO

CONTRACT DESCRI PTI ON:
Us 287: COLFAX TO I-70

PRQIECT NO STA 2873-112

TI ME CHARGED:  77.0 DAYS

PERCENT TI ME: 42.78

US 287: COLFAX TO I-70

NAVE OF ROAD: 287C
PRQJECT COUNTI ES: DENVER

CURRENT PRQJECT AMI: $ 3, 059, 840. 40

AWARD PROQJECT AMT: $ 2,648, 202. 40

PERCENT COWPLETE: 13.87%
FUNDS AVAI LABLE: $ 2,635,564.80
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG

ORI G TI ME ALLOW

06/ 28/ 2003

TIME ALLOWN 180 WORK DAYS

LET 12/ 12/ 2002 DATE WORK BEGAN

DATE
DATE AWARDED 01/ 07/ 2003
DATE CONTRACT EXECUTED ~ 01/21/2003 DATE ACCEPTED
DATE NOTI CE TO PROCEED 02/ 10/ 2003

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARNI NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE TI ME STOPPED

180 WORK DAYS

DATE TI ME STARTED 02/10/2003

02/ 10/ 2003

CURRENT TOTAL

THI'S ESTI MATE

$ 424, 275. 60 $ 222,867. 30
0.00 0.00

424, 275. 60 222, 867. 30

0. 00 0.00

424, 275. 60 222,867.30
-1,797.80 -719.93

0.00 0.00

422,477. 80 222,147.37

0.00 0.00

0. 00 0.00

422,477.80 222,147.37

0.00 0.00

PAYMENT DUE $ 222,147.37

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13278-BI D ESTI MATE RUNO07/07/ 2003
PRQIECT: STA 2873-112 ESTI MATE NO 0003 14: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNI'T PRI CE
CAT NO0200 ROADVAY
0005 202-00200 REMOVAL OF S| DEVWALK 2,494.000 230. 000
5% 369. 000 2,214.00
6. 00000 599. 000 3,594. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 21, 928. 000 3, 045. 250
LF 4,999. 000 15, 996. 80
3.20000 8, 044. 250 25, 741. 60
0015 202-00220 *REMOVAL OF ASPHALT MAT 16, 615. 000 1, 675. 000
5% 2,523. 000 12, 615. 00
5. 00000 4,198. 000 20, 990. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 99, 413. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 202- 04002 * CLEAN CULVERT 30. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0030 202- 04005 *CLEAN VALVE BOX 135. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01597 * POTHCLI NG 100. 000 5. 000
HOUR 12. 000 2, 040. 00
170. 00000 17. 000 2,890. 00
0040 210-04010 ADJUST MANHCLE 274.000 5. 000
EACH 16. 000 4,320. 00
270. 00000 21. 000 5,670. 00
0045 210- 04050 ADJUST VALVE BOX 270. 000 6. 000
EACH 14. 000 2,380.00
170. 00000 20. 000 3, 400. 00
0050 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 4,672.000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0055 403-33871 HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 12, 036. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13278-BI D ESTI MATE RUNO07/07/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0003 14:20: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-10255 EMULSI FI ED ASPHALT ( SLOWM SETTI NG 7,749. 000 0. 000
GAL 0. 000 0. 00
0. 90000 0. 000 0.00
0065 412-01105 * CONCRETE PAVEMENT (11 INCH) (SPECIAL) 18, 903. 000 2,177.000
Sy 3,644.000 138,472.00
38. 00000 5, 821. 000 221,198.00
0070 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 615. 000 453. 000
5% 85. 000 3, 995. 00
47. 00000 538. 000 25, 286. 00
0075 608-00000 CONCRETE SI DEWALK 2, 600. 000 74.000
Sy 234.000 7, 956. 00
34. 00000 308. 000 10, 472.00
0080 608-00010 CONCRETE CURB RAMP 34. 000 33. 000
Sy 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0085 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 80. 000 69. 000
LF 0. 000 0. 00
20. 00000 69. 000 1, 380. 00
0090 614-72875 *LOOP DETECTOR W RE 28, 350. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0.00
0095 625-00000 *CONSTRUCTI ON  SURVEYI NG 1.000 0. 050
LS 0. 050 650. 00
13, 000. 00000 0. 100 1, 300. 00
0100 626- 00000 *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 16, 250. 00
65, 000. 00000 0. 500 32, 500. 00
0105 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 250
LS 0. 150 397.50
2, 650. 00000 0. 400 1, 060. 00
0110 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 12, 394. 000 0. 000
SF 0. 000 0. 00
1. 40000 0. 000 0. 00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13278-BI D ESTI MATE RUN 07/ 07/ 2003
PROJECT: STA 2873-112 ESTI MATE N 0003 14: 20: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI 0D TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0115 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 383. 000 8. 600
GAL 0. 000 0. 00
30. 00000 8. 600 258. 00
0120 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 495. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0125 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10, 983. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0130 630-00000 FLAGG NG 3, 150. 000 89. 500
HOUR 87. 000 1, 653. 00
19. 00000 176. 500 3,353.50
0135 630-00003  UNI FORVED TRAFFI C CONTROL 620. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0140 630-00007  TRAFFI C CONTROL | NSPECTI ON 125. 000 15. 000
DAY 12.000 1, 680. 00
140. 00000 27.000 3, 780. 00
0145 630-00012  TRAFFI C CONTROL MANAGEMENT 180. 000 25.000
DAY 23. 000 8, 648. 00
376. 00000 48. 000 18, 048. 00
0150 630-00025  TRAFFI C CONTROL VEHI CLE 620. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0155 630-80336 BARRI CADE (TYPE 3 M B) (TENPORARY) 12. 000 3.500
EACH 0. 000 0. 00
340. 00000 3.500 1, 190. 00
0160 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 7.000 2.500
EACH 1.000 100. 00
100. 00000 3.500 350. 00
0165 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 42. 000 10. 000
EACH 0. 000 0. 00
110. 00000 10. 000 1, 100. 00



CONTI D C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13278-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO. 0003 14: 20: 48

CURRENT PREV QTY/ ANOUNT
REF I TEM | TEM QUANTI TY/ QTY TH' S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 10. 000 1. 000
EACH 0. 000 0.00
130. 00000 1. 000 130. 00
0175 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 103. 000 30. 500
SF 0. 000 0.00
19. 00000 30. 500 579. 50
0180 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0185 630-80359  PORTABLE MESSAGE S| GN PANEL 500. 000 75. 000
DAY 70. 000 3, 500. 00
50. 00000 145. 000 7, 250. 00
0190 630-80360  DRUM CHANNELI ZI NG DEVI CE 150. 000 75. 000
EACH 0. 000 0.00
73. 00000 75. 000 5,475. 00
0195 630-80380  TRAFFI C CONE 200. 000 80. 000
EACH 0. 000 0.00
16. 00000 80. 000 1, 280. 00
0200 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 10. 000 0. 000
DAY 0. 000 0.00
315. 00000 0. 000 0.00
0205 700-70010 F/ A M NOR CONTRACT REVI S| ONS 350, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 15, 906. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0215 700-70020 F/ A ON THE-JOB TRAI NEE 200. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70022 F/A QIT PILOT 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13278-BI D ESTI MATE RUNO07/07/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0003 14:20: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADVWAY
0225 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 34, 132. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70589 F/ A ENVI RONMENTAL HEALTH & SAFETY MANAGEMENT 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1500 900- 00006 *ADDED | TEM ( DOLLAR)/ SPRI NKLER SYSTEM REPAI R 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 900- 00006 ADDED | TEM (DOLLAR)/ MODI FY MANHOLE 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,968,250.50 $ 222,867.30% 403, 275. 60
CAT NO0300 STR F-16-FW
0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANI NG (SPECIAL) 2,003. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0.00
0245 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 100. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0250 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 70. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0.00
0255 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 5. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 403-33871 HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 331. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0.00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13278-BI D ESTI MATE RUNO7/07/ 2003
PRQIECT: STA 2873-112 ESTI MATE NO 0003 14:20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR F-16-FW

0265 420- 00500 GEOTEXTI LE ( PAVI NG) 196. 000 0. 000
Sy 0. 000 0. 00
7.00000 0. 000 0.00
0270 515-00120 *WATERPROOFI NG ( MEMBRANE) 2,003. 000 0. 000
SY 0. 000 0. 00
7.80000 0. 000 0.00
0275 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 14. 000 0. 000
(% 0. 000 0.00
850. 00000 0. 000 0.00
0280 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
1.20000 0. 000 0.00
CAT 0300 CURRENT AMI $ 70,589.90 $ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620- 00002 FI ELD OFFI CE (CLASS 2) 1.000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0290 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1.000 8, 000. 00
0295 620- 00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 21,000.00 $ 0.00% 21, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,059,840.40 $ 222,867.308% 424, 275. 60



